
EPA Region 5 Records C tr.

To: ERD/OEKR (EPA5511)
To: EPA9513
To: EPA9525 272635

To: EPA9538
To: EPA9577

From: ERU/RBG.V (EPA9577) Delivered: Wed 19-Dec-90 15:35 EST Sys 163
(82)
Siubject: AMERICAN POOCH RHXDVAL ACTION, POLREP 3
Mail Id: IPM-163-901219-140320853

EATE: DECEMBER 18, 1990
FROM: PETER GURI7A, OSC-EERB, RSII,CHICAGO,IL (EPA9538)

TO: S.LUFITG-ATTN:T.JOHNSON, U.S.EPA,WASH D.C (EPA5511)
R.BOWDEN, U.S. EPA, CHIEF-EERB, CHICAGO,IL (EPA9538)
J.BARNETTE, EERB-RSII, CHICAGO, IL (EPA9538)
R.POWERS, U.S.EPA, EERB-RSI, GROSSE ILE, MI (EPA9577)
M.McCUE-ATTN:D.O'RIQRDAN, OPA, CHICAGO, IL (EPA9513)

W L.PETERSOS1-ATTN:A.LIEBLING,ORC, CHICAGO, LL (EPA9525)
D.ALBERG,IEPA,2200 CHURCHILL,SPRINGFIELD,LL 62706.(US MALL)
J.FERG,CITY OF CHICAGO,DEPT OF CONSUMER SERVICES.. (US MALL)

SUBJECT: AMERICAN POUCH, RENEWAL ACTION, CHICAGO, LL
PDLREP: THREE SITE ID: LJ D.0.#: 7460-05-164
RESPONSE AUTHORITY: CERCLA
START DATE: NOVEMBER 19, 1990

1. SITUATION!:

A. WEATHER: CLOUDY AND COLD. TEMP 32, SNOW FLURRIES.
B. ERGS CONTRACTOR OH MATERIALS DEMOBILIZED 11-29.
C. 20 OVERPACKED DRUMS SECURED INSIDE BUILDING.

LAB CHEMICALS HAD BEEN STAGED AND COVERED AWAITING
CHEM WASTE MANAGEMENT TO LAB PACK AND DISPOSE.

D. DRUM (XMRATIBLLITY RESULTS RECEIVED 12/4. 8 COMPOSITE
^ , GROUPS DEVELOPED.
" E. 20 CU YD ROLLOFF BOX CONTAINING CRUSHED DRUMS, PPE, &

OTHER NCN-HAZ DEBRIS COVERED AND STAGED IN BLDG.
F. SOIL SAMPLE RECEIVED 12/4, RESULTS INDICATE PCB'S AT

2.1 ppn IN AREA TRANSFORMER WAS VANDALIZED.
G. 24 HR SECURITY ON SITE TO RESTRICT ACCESS TO BUILDING.
H. DISPOSAL COORDINATICN UNDERWAY.

2. ACTIONS TAKEN:

A. CHEM WASTE MANAGEMENT ON SITE 12/7 TO BEGIN LAB PACK
OPERATIONS. TOTAL OF 363 CHEMICALS WERE PACKED, OF
WHICH 109 UNKNOWNS HAD TO BE FINGERPRINTED. LAB PACKING
OPERATIONS WERE COMPLETED ON 12/11. A TOTAL OF 30 LAB
PACKS WERE MANIFESTED TO CWM'S TRADE WASTE INCINERATOR
FOR DISPOSAL.

B. ON 12/18 20 CU YD ROLLOFF BOX (XWIAINING NCN-HAZ DEBRIS
MANII'ESTED AND SHIPPED TO CWM'S CH> FACILITY IN CALUMET
CITY, LL FOR DISPOSAL.

C. SECURITY DEMOBILIZED 12/18.
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3. .PLANS:

A. DRUM CCMPOSriE GROUPS CURRENTLY BEING ANALYZED FOR PCB's.
IF A][JL ARE NON DETECT IT MAY BE POSSIBLE TO COMBINE SOME
OF TJ1ESE EXISTING GROUPS. THE COMPOSITE SAMPLES WILL
THEN BE ANALYZED FOR DISPOSAL PARAMETERS. RESULTS EXPECTED
BY THE SECOND WEEK IN JANUARY.

B. COORDINATE DISPOSAL OF ACETYLENE CYLINDER WITH UNION
CARBIDE'S LINDE DIVISION.

C. CONT.CNUE TO COORDINATE DISPOSAL OF DRUMS AS ANALYTICAL IS
RECEIVED.

D. KEEP OPEN LINES OF raYMUNICATTON WITH LOCAL AND STATE
AUTHORITIES.

4. KEY ISSUES:

A. LAB I>ACKING OPERATIONS WERE CONDUCTED UNDER THE OBSERVATION
OF OSC BENNING WHILE OSC GURIA WAS ATTENDING HIS FINAL
SESSION OF THE OSC ACADEMY.

5. STATUS:
A. CASE OPEN
B. ESTIMATED COSTS AS OF 12-18-90

PROJECT CEILING 12-18-90 TO DATE

ERGS $ 98,000.00 $ 1,500.00 * $32,507.92
TAT 6,750.00 000.00 2,504.14
EPA DIR 4,950.00 240.00 2,880.00
EPA HSDIR 7,950.00 424.00 5,088.00

TOTALS $117,650.00 $ 2,164.00 $ 42,980.06

* NO 1900-55 HAS BEEN RECEIVED SINCE 11-27. ALL ERGS COSTS
ARE ESTIMATED.


